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PTO at Carlyle

Carlyle looking south



PTO in Alexandria
• At 2.46 million square feet in five buildings, 
PTO is the largest federal lease of real estate in 
American history;

• The PTO has approximately 7,100 employees.

• The buildings are designed by the 
internationally renown architecture firm of 
Skidmore, Owings & Merrill;

• The general contractor, Turner Construction 
Corporation, is the second largest in the country;

• Construction began in December 2001 and 
will be completed in mid-2005.

• The PTO comprises approximately 60% of all 
of the square footage of construction activity in 
the City at this time.
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PTO Phasing Plan
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PTO Construction Schedule

Phase Building Begin Occupancy Finished Occupancy # of Employees
#1 E. Garage December 8, 2003 January 15, 2004 1760 Cars

Bldg. E December 8, 2003 January 15, 2004 1300
Bldg. C January 7, 2004 February 28, 2004 1300
E. Town. April 2004 May 2004 200*

#2 Bldg. A June 2004 August 2004 1900
W. Garage June 2004 August 2004 1804 Cars
W. Town. June 2004 August 2004 250*

#3 Bldg. D August 2004 October 2004 1300

#4 Bldg. B Jan. 2005 March 2005 1300

* Contract not PTO Employees
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PTO Construction Status

Building A 
Eisenhower Avenue
Phase 2
Complete June 2004

Building A 
Atrium

Building E: Jamieson Avenue at Dulany Street,  Phase 1
Complete October 10, 2003



Duke Street Concourse Schedule

Award of construction contract September 15
Notice to proceed September 16
Completion June 30, 2004

*Schedule provided by the Carlyle Development Corporation



PTO/King Street Metro Station Area
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Concourse Mitigation Efforts

Provide a shuttle service with 5 minute headway.
Construct bus shelters for PTO employees.
Channelize pedestrians crossing Duke Street.
Implement public information program and brochure.
Provide traffic and pedestrian analysis of corridor.
Provide funding for on-site City inspection.
Pay $5,000 per day for delayed opening after July 1.



New Traffic Improvements with PTO

1. Additional left 
turn lanes and 
pedestrian 
crossing 
improvements

2. Pedestrian 
crossing 
improvements

3. Additional 
westbound lane

4. New left turn lane

5. New left turn 
lanes

6. Extend to West 
StreetAdditional Transportation Investments:

• Signalization of Duke Street and Eisenhower Avenue

• $200,000 contribution for traffic improvements



Additional Efforts

Before Move-In
– Employee Education and Outreach.

Community Day 
– “Customized” commuter information packages.

PTO – Transit Day
– Interim Shuttle
– Improved pedestrian crossings.
– Sidewalk extensions
– Signal Modifications and retiming

During Move-In
– Meetings with employees a move-in
– Traffic/Pedestrian monitoring and adjustment
– Police traffic and pedestrian control 



September 5, 2003Duke Street at Diagonal
Looking North along Diagonal
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